

Intelligent Approval Automation System

Week 5 | From date 3/21 - 3/27

Leader: Adith Gangalakunta

Shayan Asif Time Spent 8 hours	Tasks Completed: • Researched use of Claude for frontend UI generation and rapid prototyping • Explored prompt engineering techniques to generate clean, responsive UI components • Experimented with different prompt structures to improve consistency and visual quality of generated designs • Evaluated feasibility of integrating AI-generated UI into existing frontend workflow • Assisted in minor frontend/backend coordination to understand data requirements for UI components Planned Tasks for Next Week: • Begin integrating Claude-generated UI components into the frontend • Refine prompt strategies to produce more structured and reusable components • Design initial UI screens (dashboard, email view, results display) using AI-assisted workflows • Test compatibility of generated UI with existing frontend framework • Continue improving overall UI/UX design and layout Any Issues or Challenges: • Determining best practices for translating AI-generated UI into maintainable frontend code • Inconsistent outputs from Claude requiring multiple prompt refinements • Ensuring generated designs align with project requirements and data structure • Balancing speed of AI-assisted design with long-term code quality and scalability
Hamere Abate Time Spent	Tasks completed: • Collaborated with team members to develop and refine the project specifications document, contributing to the definition of system architecture and development phases.

6.5 hours	- Assisted in defining and documenting Phase 3 (AI integration), including AI analysis features and system workflow integration. - Helped connect frontend to backend Planned tasks for next week: - Continue working on the specification document and finalize remaining sections (UI/UX Guidelines and Error Handling) - Begin implementing assigned development tasks based on finalized specifications Any issues or challenges: - Deciding on certain tools for the specification document
Luis Jaimes 9 hrs	Tasks completed: - Set up Zapier to communicate with my email and with the database. Was able to make it to where any new email received by Gmail is automatically sent to the database. - I was able to use n8n to summarize and determine the criticality level of the email. Used Google Gemini instead of ollama, worked with a workflow a teammate created to accomplish this. - From there, I was able to put it all together and connect it to the front end that my teammate was working on and shared. It all currently runs locally, but this will definitely change in the future, with more work to be done Planned tasks for next week: - Work on finding a possibly better way to communicate with email and have n8n run on its own, and not have to be run individually. Have it running like Zapier, where it runs every 5 minutes on its own somehow. Any issues or challenges: Attempting to use the email node reader on n8n was pretty much impossible for me 2 Gmails and one new Outlook mail, and I still wasn't successful in having it run successfully. Many different settings changes on my Google accounts also didn't fix the issues. When trying to get the front end and back end to work together, I also ran into some code issues but was able to get it to work in a couple of attempts.
Carlos Ortiz III Time Spent 7.5 hours	Tasks completed: - Continued work on Specifications Document - Updated Jira to match current sprint - Cleaned & pushed necessary documents (weekly meetings, etc.) to Github

	Planned tasks for next week: • Update Jira for next week • Further flesh out Specifications Document Any issues or challenges: •
Adith Ganagalakunta Time Spent 8.5 hours	Tasks completed: • Switched the auto-review agent from a local Ollama setup to the Gemini API to improve the AI integration • Updated the n8n workflow nodes and payload logic to send requests to Gemini and parse Gemini responses correctly • Refactored the workflow references so downstream steps like saving summaries, logging activity, and marking emails as read now use the new Gemini response flow • Added a separate manual-test n8n workflow to make debugging and validation easier before running the scheduled version • Updated the project documentation and configuration guide to reflect the new Gemini-based setup and API key requirements • Cleaned up the project setup so the workflow is easier to configure and test with Supabase and n8n • Helped merge multiple branches and worked on supabase integration with the system Planned tasks for next week: • Run more end-to-end tests on the Gemini version with different email/request scenarios • Fine-tune prompt/output structure to improve consistency in risk scoring and categorization • Start connecting the updated backend workflow to the frontend/dashboard • Continue improving deployment readiness and overall workflow reliability

Total Time Spent: 40

Summary: Furthered work on backend, implemented Zapier for backend, connected backend to frontend

