

3-27

## To-Do

- Deploy the application and verify that the demo workflow is fully accessible and functional.
- Prepare a scalability document explaining how the system could support 100,000 simultaneous users.
- Research and document how AI API scaling and request handling would work under real user traffic and high concurrency.

4-17

## To-Do

- Display rooms and associated assets directly in the frontend dashboard using database data.
- Optimize the n8n workflow to reduce request processing time and improve responsiveness.
- Improve workflow generalization so the system can support multiple email addresses and approval use cases.
- Explore additional approval scenarios such as exam/testing center booking workflows.
- Potential future enhancement: integrate Gmail API for automated reply handling and improved email management.

4-24 -> 5-1

Presentation week

## To-Do

- Finalize presentation structure and slide organization.
- Refine visuals and simplify slides to better support the live demo.
- Practice speaker transitions and presentation timing.
- Prepare and test the live demo workflow before presentation day.

