

Intelligent Approval Automation System

Week 7 | From date 4/3 - 4/10

Leader:

Shayan Asif Time Spent 7.5 hours	Tasks Completed: • Integrated frontend with backend APIs, enabling real-time data flow between the React UI and FastAPI services • Connected dashboard components to live data (e.g., requests, statuses, logs), replacing static/mock data • Refined landing page UI using Codex-generated improvements, enhancing layout, responsiveness, and visual polish • Implemented PRD-driven features with Codex assistance, translating product requirements into working frontend components • Researched and evaluated alternatives to Zapier, identifying more scalable and customizable workflow automation tools (e.g., n8n) Planned Tasks for Next Week: • Set up CI/CD pipeline for automated builds and deployment • Integrate frontend with backend services and APIs
Hamere Abate Time Spent 6.5 hours	Tasks completed: • Continued to work on the Risk Management Plan identifying key technical, performance, security, and workflow risks, along with mitigation strategies to ensure system reliability and scalability. • https://docs.google.com/document/d/1wcln3GEIODMkzZgszZTIO_k8kERK1DFmXj4jTLs_CDc/edit?tab=t.0 • Created a Scalability Plan outlining how the system can support up to 100,000 concurrent users by distributing workload across frontend, backend, database, workflow automation (n8n), and AI services. • https://docs.google.com/document/d/11pb4Xr-jDB73ogXLMUDC-a14bKq9vb239SH-k8mQbHI/edit?usp=sharing • Collaborated with team members to develop and refine the project documents • Assisted in defining and documenting Phase 3 (AI integration), including AI analysis features and system workflow integration. Planned tasks for next week: • Create a Scalability Plan Document • Any issues or challenges: • Finalizing scalable design decisions while balancing simplicity and implementation feasibility.

Luis Jaimes 8 hrs	Tasks completed: • Created a new Google account to use for email email.agent.service2026@gmail.com. • Created new Supabase tables to mock up rooms and booked rooms. • Created a new Zapier to connect to the new email account • Created a new n8n workflow to read Supabase data and see the rooms and booked rooms. • From there, made a Gemini to see if the requested rooms are available or not, and if not, then give recommendations of rooms that are available. • Was looking into sending users an email if the room was not available, but was unsuccessful at it • Made a new n8n workflow online, so as long as I open the n8n terminal, it runs by itself Planned tasks for next week: • Find a way too have n8n up and running without having to have my laptop on. Make mock up data more diverse. If request accepted for room then save it to database Any issues or challenges: Zapier took longer to get up and running than before due to new google account. Had to use new google api key due to old one usage limit hit Multiple tries to get new n8n workflow to work correctly Main issue was reading in multiple tables from supabase and having gemini read it Geminin was mistanginly accepting room requests eve tough it was already booked
Carlos Ortiz III Time Spent 7 hours	Tasks completed: • Updated Jira to match new sprint • Looked into Superbase concerning possible issues with security & connections • Worked on helping getting stack connected & authentication working • Communicated with team on current progress & todo's Planned tasks for next week: • Update Jira for next week • Update Specifications Document if needed • Help with deployment & any other coding as needed Any issues or challenges: •
Adith Ganagalakunta	Tasks completed:

Time Spent 10 hours	• Rewired Supabase authentication into the frontend, including working login, register, protected routes, and logout behavior • Configured the frontend to use the correct Supabase project URL and publishable key for local testing • Tested multiple different ways of having admin access and how to grant it • Added role-based signup so users can register as either a requester or an admin • Added an organization admin code flow so admin accounts require the special code UTDROOMADMIN • Added the auth/profile migration needed so Supabase users map into the profiles table correctly • Published our main github to vercel Planned tasks for next week: • Test the full signup and login flow against live Supabase users and confirm requester/admin permissions behave correctly • Have a admin side org creation flow that allows people to customize the app for their specific needs • Clean up leftover demo or placeholder frontend files so the web app is fully consistent end to end • Deploy the restored and authenticated frontend version to Vercel so production matches the current local app • Verify the frontend works cleanly with the existing email-processing backend and approval pipeline
--	--

Total Time Spent: 40.5

Summary: Designed new dashboards and landing page