

Intelligent Approval Automation System

Week 9 | From date 4/17 - 4/24

Leader:

Shayan Asif Time Spent 8.5 hours	Tasks Completed: • Implemented a room availability feature by connecting Supabase data to the frontend dashboard, allowing users to view which rooms are available or occupied • Developed an admin page for CSV upload to support bulk insertion of asset data (e.g., laptops, equipment) into the Supabase database • Assisted in deploying both frontend and backend using Vercel, ensuring the application is accessible and scalable • Collaborated with team member Luis to improve n8n workflow scalability, enabling concurrent processing of multiple email requests instead of sequential execution • Researched Groq as Gemini replacement
Hamere Abate Time Spent 7 hours	Tasks completed: • Continued to work on Scalability Plan outlining how the system can support up to 100,000 concurrent users by distributing workload across frontend, backend, database, workflow automation (n8n), and AI services. • https://docs.google.com/document/d/11pb4Xr-jDB73ogXLMUDC-a14bKq9vb239SH-k8mQbHI/edit?usp=sharing • Continued to work on the Risk Management Plan identifying key technical, performance, security, and workflow risks, along with mitigation strategies to ensure system reliability and scalability. • https://docs.google.com/document/d/1wcln3GEIODMkzZgszZTIO_k8kERK1DFmXj4jTLs_CDc/edit?tab=t.0 • Collaborated with team members to develop and refine the project documents • Assisted in defining and documenting Phase 3 (AI integration), including AI analysis features and system workflow integration. Planned tasks for next week: • • Any issues or challenges: • Finalizing scalable design decisions while balancing simplicity and

	implementation feasibility.
Luis Jaimes 8 hrs	Tasks completed: • Made n8n workflow be able to take in multiple emails at once. Reads through them by looping until it is done reading them all. Was able to read all 33 emails in approximately 20 seconds. • Changed from Gemini to Groq AI for much faster results • Created multiple n8n workflows until the one that is currently published finally worked • Created a table for admins in Supabase to easily be able to import assets into the database • Better made the workflow to know when to read the tabase for room availability, or if it's an asset and not currently in the database, do not auto-approve until human review • Added purchase/supply request detection — emails requesting paper, toner, or supplies are automatically routed to Budget Approval queue instead of being misclassified • Fixed fuzzy room matching so variations like "Room A" or "Conf Room B" correctly match database entries like "Conference Room A" • Fixed time parsing so formats like "8-12" are correctly interpreted as 8am–12pm Planned tasks for next week: • There is a bug where if i set all emails to false read it redrought them all in 20 seconds but some are read twice due to groq getting to many inputs. Add assets checker to the workflow to see what assets are available to check out or not. Any issues or challenges: Multiple n8ns didn't work son had to start from scratch.gemini gave me to many issues ran out of api tokens several times and it took to long to process
Carlos Ortiz III Time Spent 8 hours	Tasks completed: • Updated Jira for final sprint • Updated bug report to match current state of website ◦ Link:  Bug Report-4.pdf • Communicated with group on current progress of project

	Planned tasks for next week: • Update Jira for next week • Further examine bugs, find potential causes, or otherwise document issues with page • Help with deployment & any other coding as needed Any issues or challenges: •
Adith Ganagalakunta Time Spent 6 hours	Tasks completed: • Synced local repo and fork with upstream (upstream/main) and confirmed branch alignment across remotes • Verified and configured Vercel deployment path from web/ and confirmed project linkage under the correct account scope • Added a GitHub Actions workflow to keep adithg/main automatically mirrored to DJpollo/main on a schedule and manual trigger • Pushed workflow automation to fork and verified sync setup is active • Ran local quality checks and baseline validation (build, lint, tests) before feature work Planned tasks for next week: • Implement request-detail timeline improvements with clearer event labeling and status-aware visual treatment • Add real “Request More Info” workflow support to request actions and activity logging • Add reviewer note capture as a first-class action in request detail • Propagate new statuses/actions into queue filters, activity log filters, and dashboard state summaries • Add regression tests for new request actions and compatibility paths • Deploy feature branch updates to Vercel and validate behavior against live Supabase data

Total Time Spent: 40.5

Summary: Designed new dashboards and landing page