

Intelligent Approval Automation System

Week 6 | From date 3/27- 4/3

Leader: Adith Gangalakunta

Shayan Asif Time Spent 10 hours	Tasks Completed: • Refined dashboard UIs in Google Stitch to reduce the “AI-generated” look and improve overall consistency • Improved spacing, alignment, and visual hierarchy across dashboard components • Experimented with color schemes and styling for a more cohesive brand identity • Built and styled a clean landing page using v0 with a more polished startup aesthetic • Structured key landing page sections (home, features, about, contact) for better flow Planned Tasks for Next Week: • Implement OAuth authentication flow • Set up CI/CD pipeline for automated builds and deployment • Integrate frontend with backend services and APIs Any Issues or Challenges: • Generated UI components still require manual adjustments for consistency • Integrating v0 code into the existing project may require refactoring • Limited frontend experience slows down debugging and styling decisions
Hamere Abate Time Spent 6.5 hours	Tasks completed: • Developed a Risk Management Plan identifying key technical, performance, security, and workflow risks, along with mitigation strategies to ensure system reliability and scalability. • https://docs.google.com/document/d/1wcln3GEIODMkzZgszZTIO_k8kERK1DFmXj4jTLs_CDc/edit?tab=t.0 • Collaborated with team members to develop and refine the project specifications document, contributing to the definition of system architecture and development phases. • Assisted in defining and documenting Phase 3 (AI integration), including AI analysis features and system workflow integration. Planned tasks for next week: • Create a Scalability Plan Document

	• Any issues or challenges: • Deciding on certain tools for the specification document
Luis Jaimes 8 hrs	Tasks completed: • Managed to make our project into a fully up website using Vercel. • Created new git to connect to Vercel https://github.com/DJpollo/emailagentonline • Connected Supabase to the website to be able to make requests. So if a request is made automatically off the website, it sends it to the Supabase and sends it to n8n, where it is specified what criticality it is. • Managed to make n8n work off the scheduled trigger, so it is automatically up and running • Not able to join live, but teammates should be able to demo the website up and running, if by any chance it doesn't go through, it's due to my laptop not being up and running. Due to n8n running locally, but now not having to execute the workflow manually Planned tasks for next week: • Find a way too have n8n up and running without having to have my laptop on. Connect another email to intercept emails since right now its one of my personal emails. Use the new interface that teammates have been working on. Any issues or challenges: Main issues were getting vercel up and running bugs included Exit 126 — better-sqlite3 native package breaking the build so removed it Exit 127 — vite not found so moved build tools to dependencies package.json not found — files nested in wrong folder path Syntax error in useSupabase.ts — leftover broken code fragment from an edit Still having issues with n8n but will figure it out
Carlos Ortiz III Time Spent 9 hours	Tasks completed: • Continued work on Specifications Document (still; mostly finished at this point) • Updated Jira to match current pace • Helped out with starting up Vercel deployment • Worked with Vercel to tweak landing page to focus on usability/visibility & create basic login page • Did testing for web app regarding requests • Communicated on various issues regarding what to use, pace, etc.

	Planned tasks for next week: • Update Jira for next week; start new sprint • Update Specifications Document as needed • Help with deployment & any other coding as needed Any issues or challenges: • Basic issues with trying to work with Vercel (w/r/t prompting)
Adith Ganagalakunta Time Spent 7 hours	Tasks completed: • Consolidated the project so the backend and deployment now live in one GitHub repository (temp) • Imported the Vercel-ready frontend into the repo under web/ • Pushed the merged project to main so deployment can happen from a single repo • Linked the project to Vercel and created a production deployment • Identified the remaining Vercel configuration needed, including deploying from the web directory and adding the required Supabase environment variables Planned tasks for next week: • Finish Vercel configuration so the frontend is fully accessible in production • Add the Supabase frontend environment variables and verify authentication/data flow • Test the frontend against the existing Supabase schema and backend workflow • Continue connecting the deployed frontend with the auto-review backend pipeline • Improve deployment readiness and end-to-end reliability across the full system

Total Time Spent: 40.5

Summary: Designed new dashboards and landing page

