

Intelligent Approval Automation System

Week 10 | From date 4/24 - 5/1

Leader:

Shayan Asif Time Spent 7.5 hours	Tasks Completed: - Completed the scalability documentation, outlining implemented improvements such as concurrent email processing and system architecture decisions - Researched observability and monitoring tools to evaluate options for tracking system performance and debugging workflows - Worked on frontend bug fixes to improve stability and user experience - Fixed and refined the search functionality to ensure accurate and efficient data retrieval
Hamere Abate Time Spent 8 hours	Tasks completed: - Integrated Gmail API into the n8n workflow, enabling the system to automatically send AI-generated reply emails back to requesters upon processing - Added test email rows directly to Supabase emails table to simulate real requests and verify end to end email sending - Added AI response caching layer to reduce redundant Groq API calls for similar requests, improving processing efficiency at scale - Implemented rate limiting (Wait node) between email processing steps to prevent API overload and resolve the duplicate processing bug - Added Enhanced Logging node to capture full audit trail per email including sender, risk score, reply sent, and processing status - Successfully tested end-to-end workflow with multiple email request types using real Supabase data Planned tasks for next week: - Continue improving reply message quality and accuracy across different request types Any issues or challenges:
Luis Jaimes 8 hrs	Tasks completed: N8n final workflow was created which checks the budget, rooms, assets, orders and other emails such as newsletters or other AI-manageable emails.

	• Updated supabase with new tables and assets to test on. • Created and tested multiple emails with multiple different scenarios to see if everything is functioning. • Implemented email api other teammate created to work with my final workflow. • Tested making all emails read false to see how quick the workflow functions for final demo day Planned tasks for next week: • Prepare for demo Any issues or challenges:
Carlos Ortiz III Time Spent 7 hours	Tasks completed: • Updated Jira for final sprint • Updated bug report to match current state of website ◦ Link:  Bug Report-2.pdf • Communicated with group on current progress of project Planned tasks for next week: • Update Jira for next week • Further examine bugs, find potential causes, or otherwise document issues with page • Help with deployment & any other coding or presentation help as needed Any issues or challenges: •
Adith Ganagalakunta Time Spent 11 hours	Tasks completed: • Implemented enhanced request timeline UX in request detail (typed event mapping, visual states, clearer badges/icons) • Added new request actions in Supabase data layer: requestMoreInfo and addRequestNote • Updated existing approve/reject/escalate actions to preserve accumulated reviewer notes via override-safe updates • Added UI flow for Save Note and Request More Info in request detail with refetch/reload behavior • Extended status/action support across app pages for info_requested and

	note_added (approval queue, activity log, dashboard, my requests) • Added/updated action tests in Vitest for requestMoreInfo, addRequestNote, and fallback behavior • Added backward-compatible app fallbacks for older DB constraints (status/action check-constraint handling) • Added migration 009_allow_info_requested_and_note_added.sql to permanently support new status/action values and updated dashboard view logic • Refreshed authenticated app visual theme to match landing-page candy-glass style across shell and shared UI primitives (AppLayout, Header, Sidebar, Card, Button, Input, Select, Badge, Table, global CSS tokens) Planned tasks for next week: • Apply migration 009 in live Supabase if not yet executed, and verify constraint updates directly in production DB • Run full end-to-end validation with real request records for info_requested transitions and reviewer note persistence • Add explicit in-app success/error messaging tied to Supabase error codes for faster admin troubleshooting • Expand tests for request-detail timeline rendering (event type coverage and fallback UI paths) • Add small visual polish pass for remaining legacy page-specific styles that still diverge from the new theme system • Create a short QA checklist for team demo execution (admin flow, requester flow, audit trail flow)
--	--

Total Time Spent: 40.5

Summary: Designed new dashboards and landing page

